



বেসিক ব্যাংক পিএলসি.  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
প্রধান কার্যালয়, ঢাকা।


**ANNUAL PROCUREMENT PLAN-2026**


(Figure in Lac)

| Package No | Description of Procurement / Package                                  | Unit | Quantity | Procurement Method & Type | Contract Approval Authority | Source of Fund | Est. Cost in Lac | Time Code for Process | Not Used in goods/ Advertise Prequel (If Applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|---|------|----------|---------------------------|-----------------------------|----------------|------------------|-----------------------|--|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2   | 3    | 4        | 5                         | 6                           | 7              | 8                | 9                     | 10   | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 1          | Personal Computer with Licensed OS & Microsoft Office (including UPS) | Set  | 200      | OTM / RFQ                 | HOPE/ AO/PE                 | BBL's Own Fund | 300              | Planned Dates         |  | 10.05.2026               | 03.06.2026     | 06.07.2026        | 16.07.2026        | 27.07.2026            | 09.09.2026          |                                  |                                 |
|            |   |      |          |                           |                             |                |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 2          | Monitor   | NOS  | 90       | OTM / RFQ                 | HOPE/ AO/PE                 | BBL's Own Fund | 11               | Planned Dates         |  | 01.06.2026               | 18.06.2026     | 29.07.2026        | 10.08.2026        | 19.08.2026            | 01.10.2026          |                                  |                                 |
|            |   |      |          |                           |                             |                |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 3          | Laser Printer   | NOS  | 70       | RFQ                       | HOPE/ AO/PE                 | BBL's Own Fund | 21               | Planned Dates         |  | 01.06.2026               | 18.06.2026     | 29.07.2026        | 10.08.2026        | 19.08.2026            | 01.10.2026          |                                  |                                 |
|            |   |      |          |                           |                             |                |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 4          | Scanner   | NOS  | 65       | RFQ                       | HOPE/ AO/PE                 | BBL's Own Fund | 13               | Planned Dates         |  | 01.06.2026               | 18.06.2026     | 29.07.2026        | 10.08.2026        | 19.08.2026            | 01.10.2026          |                                  |                                 |
|            |   |      |          |                           |                             |                |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 5          | Online UPS  | NOS  | 2        | OTM                       | HOPE/ AO/PE                 | BBL's Own Fund | 40               | Planned Dates         |  | 03.05.2026               | 21.05.2026     | 25.06.2026        | 07.07.2026        | 16.07.2026            | 27.08.2026          |                                  |                                 |
|            |   |      |          |                           |                             |                |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 6          | Line Interactive UPS  | NOS  | 335      | RFQ/ OTM                  | HOPE/ AO/PE                 | BBL's Own Fund | 14               | Planned Dates         |  | 07.06.2026               | 25.06.2026     | 27.07.2026        | 06.08.2026        | 17.08.2026            | 29.09.2026          |                                  |                                 |
|            |   |      |          |                           |                             |                |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 7          | Router  | NOS  | 20       | RFQ/ OTM                  | HOPE/ AO/PE                 | BBL's Own Fund | 25               | Planned Dates         |  | 14.06.2026               | 05.07.2026     | 03.08.2026        | 13.08.2026        | 24.08.2026            | 06.10.2026          |                                  |                                 |
|            |   |      |          |                           |                             |                |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 8          | SAN Switch  | NOS  | 2        | RFQ/                      | HOPE/ AO/PE                 | BBL's Own      | 20               | Planned Dates         |  | 05.07.2026               | 23.07.2026     | 24.08.2026        | 07.09.2026        | 16.09.2026            | 28.10.2026          |                                  |                                 |

  
Md. Nadim Sheikh  
Senior Principal Officer  
ICT Division  
BASIC Bank Limited  
Head Office, Dhaka.

  
Sk. Md. Emran Ali  
Assistant General Manager  
ICT Division  
BASIC Bank PLC  
Head Office, Dhaka.

  
Md. Abdul Alim  
Assistant General Manager  
ICT Division  
BASIC Bank PLC  
Head Office, Dhaka.

  
Md. Helal Uddin  
Deputy General Manager  
Head of ICT Division & CITO  
BASIC Bank PLC  
Head Office, Dhaka.


  
Sumit Ranjan Nath  
General Manager  
AS-108  
BASIC Bank PLC  
Head Office, Dhaka.


বেসিক ব্যাংক পিএলসি.  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
প্রধান কার্যালয়, ঢাকা।


**ANNUAL PROCUREMENT PLAN-2026**


(Figure in Lac)

| Package No | Description of Procurement / Package      | Unit | Quantity      | Procurement Method & Type | Contract Approval Authority | Source of Fund | Est. Cost in Lac | Time Code for Process | Not Used in goods/ Advertise Prequel (If Applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|------------|---|------|---------------|---------------------------|-----------------------------|----------------|------------------|-----------------------|--|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1          | 2   | 3    | 4             | 5                         | 6                           | 7              | 8                | 9                     | 10   | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
|            |   |      |               | OTM                       |                             | Fund           |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |               | Actual Dates              |                             |                |                  |                       |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 9          | Switch (Head Office/ Data Centre/ Branch) | NOS  | 15            | RFQ/ OTM                  | HOPE/ AO/PE                 | BBL's Own Fund | 24               | Planned Dates         |  | 07.06.2026               | 25.06.2026     | 27.07.2026        | 06.08.2026        | 17.08.2026            | 29.09.2026          |                                  |                                 |
|            |   |      |               | Planned Days              |                             |                |                  |                       |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |               | Actual Dates              |                             |                |                  |                       |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 10         | API Gateway                               | NOS  | As per Demand | OTM                       | HOPE/ AO/PE                 | BBL's Own Fund | 50               | Planned Dates         |  | 02.06.2026               | 22.06.2026     | 22.07.2026        | 02.08.2026        | 12.08.2026            | 24.09.2026          |                                  |                                 |
|            |   |      |               | Planned Days              |                             |                |                  |                       |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |               | Actual Dates              |                             |                |                  |                       |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 11         | Log Management Software                   | NOS  | As per Demand | OTM                       | HOPE/ AO/PE                 | BBL's Own Fund | 250              | Planned Dates         |  | 05.07.2026               | 23.07.2026     | 24.08.2026        | 07.09.2026        | 16.09.2026            | 28.10.2026          |                                  |                                 |
|            |   |      |               | Planned Days              |                             |                |                  |                       |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |               | Actual Dates              |                             |                |                  |                       |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 12         | Server                                    | NOS  | 8             | OTM                       | HOPE/ AO/PE                 | BBL's Own Fund | 160              | Planned Dates         |  | 03.05.2026               | 21.05.2026     | 25.06.2026        | 07.07.2026        | 16.07.2026            | 27.08.2026          |                                  |                                 |
|            |   |      |               | Planned Days              |                             |                |                  |                       |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |               | Actual Dates              |                             |                |                  |                       |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 13         | PAM                                       | NOS  | As per Demand | OTM                       | HOPE/ AO/PE                 | BBL's Own Fund | 30               | Planned Dates         |  | 02.08.2026               | 23.08.2026     | 24.09.2026        | 05.10.2026        | 14.10.2026            | 25.11.2026          |                                  |                                 |
|            |   |      |               | Planned Days              |                             |                |                  |                       |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |               | Actual Dates              |                             |                |                  |                       |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 14         | Storage Capacity Extension                | NOS  | As per Demand | OTM                       | HOPE/ AO/PE                 | BBL's Own Fund | 150              | Planned Dates         |  | 01.09.2026               | 21.09.2026     | 22.10.2026        | 02.11.2026        | 11.11.2026            | 22.12.2026          |                                  |                                 |
|            |   |      |               | Planned Days              |                             |                |                  |                       |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |               | Actual Dates              |                             |                |                  |                       |  |                          |                |                   |                   |                       |                     |                                  |                                 |
| 15         | HSM                                       | NOS  | 01            | OTM                       | HOPE/ AO/PE                 | BBL's Own Fund | 100              | Planned Dates         |  | 09.08.2026               | 01.09.2026     | 30.09.2026        | 11.10.2026        | 22.10.2026            | 01.12.2026          |                                  |                                 |
|            |   |      |               | Planned Days              |                             |                |                  |                       |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |
|            |   |      |               | Actual Dates              |                             |                |                  |                       |  |                          |                |                   |                   |                       |                     |                                  |                                 |

  
Md. Nadim Sheikh  
Senior Principal Officer  
ICT Division  
BASIC Bank Limited  
Head Office, Dhaka.

  
09/04/26  
Sk. Md. Emran Ali  
Assistant General Manager  
ICT Division  
BASIC Bank PLC  
Head Office, Dhaka

  
09.06.26  
Md. Abdul Alim  
Assistant General Manager  
ICT Division  
BASIC Bank PLC  
Head Office, Dhaka

  
09/04/26  
Md. Helal Uddin  
Deputy General Manager  
Head of ICT Division & CITO  
BASIC Bank PLC.  
Head Office, Dhaka.


  
Sumit Ranjan Nath  
General Manager  
AS-108  
BASIC Bank PLC  
Head Office, Dhaka


বেসিক ব্যাংক পিএলসি.  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
প্রধান কার্যালয়, ঢাকা।


**ANNUAL PROCUREMENT PLAN-2026**

(Figure in Lac)


| Package No   | Description of Procurement / Package | Unit | Quantity | Procurement Method & Type | Contract Approval Authority | Source of Fund | Est. Cost in Lac | Time Code for Process | Not Used in goods/ Advertise Prequel (If Applicable)   | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |  |  |
|--------------|--------------------------------------|------|----------|---------------------------|-----------------------------|----------------|------------------|-----------------------|--|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|--|--|
| 1            | 2                                    | 3    | 4        | 5                         | 6                           | 7              | 8                | 9                     | 10   | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |  |  |
|              |                                      |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |  |  |
| 16           | Oracle RDBMS (AMC)                   | NOS  | 01       | OTM                       | HOPE/AO/PE                  | BBL's Own Fund | 170              | Planned Dates         |  | 01.09.2026               | 21.09.2026     | 22.10.2026        | 02.11.2026        | 11.11.2026            | 22.12.2026          |                                  |                                 |  |  |
|              |                                      |      |          |                           |                             |                |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |  |  |
|              |                                      |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |  |  |
| 17           | Network Admission Control (NAC)      | NOS  | 1        | OTM                       | HOPE/AO/PE                  | BBL's Own Fund | 40               | Planned Dates         |  | 02.08.2026               | 23.08.2026     | 24.09.2026        | 05.10.2026        | 14.10.2026            | 25.11.2026          |                                  |                                 |  |  |
|              |                                      |      |          |                           |                             |                |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |  |  |
|              |                                      |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |  |  |
| 18           | Email Security Gateway (ESG)         | NOS  | 1        | OTM                       | HOPE/AO/PE                  | BBL's Own Fund | 45               | Planned Dates         |  | 13.09.2026               | 01.10.2026     | 03.11.2026        | 12.11.2026        | 23.11.2026            | 30.12.2026          |                                  |                                 |  |  |
|              |                                      |      |          |                           |                             |                |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 26                  | 75                               |                                 |  |  |
|              |                                      |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |  |  |
| 19           | Extranet Firewall                    | NOS  | 1        | OTM                       | HOPE/AO/PE                  | BBL's Own Fund | 20               | Planned Dates         |  | 02.07.2026               | 22.07.2026     | 23.08.2026        | 06.09.2026        | 15.09.2026            | 27.10.2026          |                                  |                                 |  |  |
|              |                                      |      |          |                           |                             |                |                  | Planned Days          |  | 0                        | 14             | 21                | 7                 | 7                     | 28                  | 77                               |                                 |  |  |
|              |                                      |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |  |  |
| 20           | PCI-DSS                              | NOS  | 1        | OTM                       | HOPE/AO/PE                  | BBL's Own Fund | 60               | Planned Dates         | Supplying, Installing, Testing and Commissioning will be made as per the demand from requisition and suitable method of procurement will be defined on demand. |                          |                |                   |                   |                       |                     |                                  |                                 |  |  |
|              |                                      |      |          |                           |                             |                |                  | Planned Days          |  |                          |                |                   |                   |                       |                     |                                  |                                 |  |  |
|              |                                      |      |          |                           |                             |                |                  | Actual Dates          |  |                          |                |                   |                   |                       |                     |                                  |                                 |  |  |
| <b>Total</b> |                                      |      |          |                           |                             |                | <b>1543.00</b>   |                       |  |                          |                |                   |                   |                       |                     |                                  |                                 |  |  |

  
Md. Nadim Sheikh  
Senior Principal Officer  
ICT Division  
BASIC Bank Limited  
Head Office, Dhaka.

  
Sk. Md. Emran Ali  
Assistant General Manager  
ICT Division  
BASIC Bank PLC  
Head Office, Dhaka

  
Md. Abdul Alim  
Assistant General Manager  
ICT Division  
BASIC Bank PLC.  
Head Office, Dhaka

  
Md. Helal Uddin  
Deputy General Manager  
Head of ICT Division & CITO  
BASIC Bank PLC.  
Head Office, Dhaka.

  
Sumit Ranjan Nath  
General Manager  
AS-108  
BASIC Bank PLC  
Head Office, Dhaka.