

বেসিক ব্যাংক পিএলসি.
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
প্রধান কার্যালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN-2026 (from 01-10-2026 to 31-12-2026)

(Figure in Lac)																		
Package No	Description of Procurement / Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Est. Cost in Lac	Time Code for Process	Not Used in goods/ Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Personal Computer with Licensed OS & Microsoft Office	Set	12	OTM	HOPE/ AO/PE	BBL's Own Fund	22.23	Planned Dates		01.10.2026	14.10.2026	04.11.2026	11.11.2026	18.11.2026	17.12.2026			
								Planned Days		0	14	21	7	7	29	78		
								Actual Dates										
2	Personal Computer with Licensed OS & Microsoft Office	Set	138	OTM	HOPE/ AO/PE	BBL's Own Fund	255.65	Planned Dates		01.11.2026	15.11.2026	06.12.2026	13.12.2026	20.12.2026	17.01.2027			
								Planned Days		0	15	21	7	7	28	78		
								Actual Dates										
3	Personal Computer with Licensed OS & Microsoft Office	Set	12	OTM	HOPE/ AO/PE	BBL's Own Fund	22.23	Planned Dates		01.12.2026	14.12.2026	04.01.2027	11.01.2027	18.01.2027	16.02.2027			
								Planned Days		0	14	21	7	7	28	77		
								Actual Dates										
4	Monitor	NOS	90	OTM / RFQ	HOPE/ AO/PE	BBL's Own Fund	11	Planned Dates		03.10.2026	18.10.2026	08.11.2026	15.11.2026	22.11.2026	20.12.2026			
								Planned Days		0	15	21	7	7	28	78		
								Actual Dates										
5	Laser Printer	NOS	70	RFQ	HOPE/ AO/PE	BBL's Own Fund	21	Planned Dates		07.10.2026	21.10.2026	11.11.2026	18.11.2026	25.11.2026	23.12.2026			
								Planned Days		0	14	21	7	7	28	77		
								Actual Dates										
6	Scanner	NOS	65	RFQ	HOPE/ AO/PE	BBL's Own Fund	13	Planned Dates		10.10.2026	25.10.2026	15.11.2026	22.11.2026	29.11.2026	27.12.2026			
								Planned Days		0	15	21	7	7	28	78		
								Actual Dates										
7	Online UPS	NOS	2	OTM	HOPE/ AO/PE	BBL's Own Fund	40	Planned Dates		15.10.2026	29.11.2026	20.12.2026	27.12.2026	03.01.2027	31.01.2027			
								Planned Days		0	14	21	7	7	28	77		
								Actual Dates										
8	Line Interactive UPS	NOS	335	RFQ/ OTM	HOPE/ AO/PE	BBL's Own Fund	14	Planned Dates		07.10.2026	21.10.2026	11.11.2026	18.11.2026	25.11.2026	23.12.2026			
								Planned Days		0	14	21	7	7	28	77		
								Actual Dates										
9	Router	NOS	20	RFQ/ OTM	HOPE/ AO/PE	BBL's Own Fund	25	Planned Dates		14.10.2026	29.11.2026	20.12.2026	27.12.2026	03.01.2027	31.01.2027			
								Planned Days		0	15	21	7	7	28			

Md. Nadim Sheikh
Senior Principal Officer
ICT Division
BASIC Bank Limited
Head Office, Dhaka.

Sk. Md. Emran Ali
Assistant General Manager
ICT Division
BASIC Bank PLC
Head Office, Dhaka.

Md. Abdul Alim
Assistant General Manager
ICT Division
BASIC Bank PLC
Head Office, Dhaka.

Md. Helal Uddin
Deputy General Manager
Head of ICT Division & CITO
BASIC Bank PLC
Head Office, Dhaka.

Sumit Ranjan Nath
Staff ID-1415
General Manager
BASIC Bank PLC
Head Office, Dhaka.

বেসিক ব্যাংক পিএলসি.
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
প্রধান কার্যালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN-2026 (from 01-10-2026 to 31-12-2026)

(Figure in Lac)

Package No	Description of Procurement / Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Est. Cost in Lac	Time Code for Process	Not Used in goods/ Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Days									
								Actual Dates									
10	SAN Switch	NOS	2	RFQ/ OTM	HOPE/ AO/PE	BBL's Own Fund	20	Planned Dates		05.10.2026	19.10.2026	09.11.2026	16.11.2026	23.11.2026	21.12.2026		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
11	Switch (Head Office/ Data Centre/ Branch)	NOS	15	RFQ/ OTM	HOPE/ AO/PE	BBL's Own Fund	24	Planned Dates		15.10.2026	29.11.2026	20.12.2026	27.12.2026	03.01.2027	31.01.2027		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
12	API Gateway	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	40.45	Planned Dates		07.10.2026	21.10.2026	11.11.2026	18.11.2026	25.11.2026	23.12.2026		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
13	Log Management Software	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	250	Planned Dates		01.11.2026	15.11.2026	06.12.2026	13.12.2026	20.12.2026	17.01.2027		
								Planned Days		0	15	21	7	7	28	78	
								Actual Dates									
14	Server	NOS	2	OTM	HOPE/ AO/PE	BBL's Own Fund	174	Planned Dates		15.10.2026	29.11.2026	20.12.2026	27.12.2026	03.01.2027	31.01.2027		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
15	Server AMC	NOS	2	DPM	HOPE/ AO/PE	BBL's Own Fund	1.70	Planned Dates		01.11.2026	15.11.2026	06.12.2026	13.12.2026	20.12.2026	17.01.2027		
								Planned Days		0	15	21	7	7	28	78	
								Actual Dates									
16	PAM	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	30	Planned Dates		10.11.2026	24.11.2026	15.12.2026	22.12.2026	29.12.2026	26.01.2027		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
17	Storage Capacity Extension	NOS	As per Demand	OTM	HOPE/ AO/PE	BBL's Own Fund	90	Planned Dates		01.11.2026	15.11.2026	06.12.2026	13.12.2026	20.12.2026	17.01.2027		
								Planned Days		0	15	21	7	7	28	78	
								Actual Dates									

[Signature]
Md. Nadim Sheikh
Principal Officer
ICT Division
BASIC Bank PLC
Head Office, Dhaka.

[Signature]
Sk. Md. Anwar Ali
Assistant General Manager
ICT Division
BASIC Bank PLC
Head Office, Dhaka.

[Signature]
Md. Anwar Ali
Assistant General Manager
ICT Division
BASIC Bank PLC
Head Office, Dhaka.

[Signature]
Md. Helal Uddin
Deputy General Manager
Head of ICT Division & CITO
BASIC Bank PLC
Head Office, Dhaka.

[Signature]
Sumit Ranjan Nath
Staff ID: 2475
General Manager
BASIC Bank PLC
Head Office, Dhaka.

বেসিক ব্যাংক পিএলসি.
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
প্রধান কার্যালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN-2026 (from 01-10-2026 to 31-12-2026)

Package No	Description of Procurement / Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Est. Cost in Lac	Time Code for Process	Not Used in goods/ Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
18	Collaboration AMC	NOS	01	OTM	HOPE/AO/PE	BBL's Own Fund	60	Planned Dates		01.11.2026	15.11.2026	06.12.2026	13.12.2026	20.12.2026	17.01.2027		
								Planned Days		0	15	21	7	7	28	78	
								Actual Dates									
19	HSM	NOS	01	OTM	HOPE/AO/PE	BBL's Own Fund	100	Planned Dates		09.10.2026	01.11.2026	30.11.2026	11.12.2026	22.12.2026	01.01.2027		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
20	Oracle RDBMS (AMC)	NOS	01	OTM	HOPE/AO/PE	BBL's Own Fund	165	Planned Dates		01.11.2026	15.11.2026	06.12.2026	13.12.2026	20.12.2026	17.01.2027		
								Planned Days		0	15	21	7	7	28	78	
								Actual Dates									
21	Network Admission Control (NAC)	NOS	1	OTM	HOPE/AO/PE	BBL's Own Fund	40	Planned Dates		02.10.2026	23.10.2026	24.11.2026	05.12.2026	14.12.2026	25.01.2027		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
22	Extranet Firewall	NOS	1	OTM	HOPE/AO/PE	BBL's Own Fund	20	Planned Dates		10.11.2026	24.11.2026	15.12.2026	22.12.2026	29.12.2026	26.01.2027		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									
23	PCI-DSS	NOS	1	OTM	HOPE/AO/PE	BBL's Own Fund	60	Planned Dates	Supplying, Installing, Testing and Commissioning will be made as per the demand from requisition and suitable method of procurement will be defined on demand.								
								Planned Days									
								Actual Dates									
24	Smart Interactive Board	NOS	1	RFQ	HOPE/AO/PE	BBL's Own Fund	5	Planned Dates									
								Planned Days		02.10.2026	23.10.2026	24.11.2026	05.12.2026	14.12.2026	25.01.2027		
								Actual Dates		0	14	21	7	7	28	77	
25	Payment Gateway	NOS	1	OTM	HOPE/AO/PE	BBL's Own Fund	9.55	Planned Dates		07.10.2026	21.10.2026	11.11.2026	18.11.2026	25.11.2026	23.12.2026		
								Planned Days		0	14	21	7	7	28	77	
								Actual Dates									

Md. Nadim Sheikh
Senior Principal Officer
ICT Division
BASIC Bank Limited
Head Office, Dhaka.

Sk. Md. Emran Ali
Assistant General Manager
ICT Division
BASIC Bank PLC
Head Office, Dhaka.

Md. Abdur Mannan
Assistant General Manager
ICT Division
BASIC Bank PLC
Head Office, Dhaka.

Md. Helal Uddin
Deputy General Manager
Head of ICT Division & CITO
BASIC Bank PLC
Head Office, Dhaka.

Sumit Kumar Nath
General Manager
BASIC Bank PLC
Head Office, Dhaka.